18EE490 PROJECT MANAGEMENT

GENERATING OWN MCQs

- 1. Select the correct order of project management processes:
 - a) Planning → Initiation → Executing → Monitoring and Controlling → Closing
 - b) Initiation → Planning → Executing → Monitoring and Controlling → Closing
 - c) Initiation → Planning → Monitoring and Controlling → Executing → Closing
 - d) Initiation → Planning → Executing → Closing → Monitoring and Controlling

Answer: (b)

- 2. "Expansion of hospitals for COVID-19 patients" is an example of
 - a) Gross Expansion project
 - b) Modification project
 - c) Disaster Expansion project
 - d) Diversification Project

Answer: (c)

- 3. Choose the correct order of processes in Deming Wheel Project Management tool
 - a) Plan \rightarrow Act \rightarrow Do \rightarrow Check
 - b) Plan \rightarrow Check \rightarrow Do \rightarrow Act
 - c) Plan \rightarrow Act \rightarrow Check \rightarrow Do
 - d) Plan \rightarrow Do \rightarrow Check \rightarrow Act

Answer: (d)

- 4. How many types of feasibility study are conducted before starting a project
 - a) 5

c) 4

b) 6

d) 3

Answer: (a)

- 5. Which of the following is true about "Moving average type Demand Forecasting"
 - a) The outcome of forecast will not change if the value of "n" is changed.
 - b) This forecast method will not fluctuate widely if the sales data range is large.
 - c) This method works better only for short range sales data.
 - d) This method can be used for sales data with new trends and seasonal patterns in market.

Answer: (c)